‘ ‘ ‘ 2002 [2003 [ 2004 [ 2005 [ 2006 [ 2007
ID WBS Task Name Duration Start Finish Qurilf[Qr2[Qu3[Qu4 [Qui|Qu2[Qr3[Qr4 [Qui|Qr2|Qu3[Qur4 [Qui|Qu2[Qu3[Qrd4 [Qui|Qu2[Quw3[Qwr4 [Qrl[Qr2]|Qu3

1 1.9 Administration 1063 days Mon 1/7/02 Wed 4/12/06

2 1.9.1 Fiscal Years 933 days Mon 1/7/02 Mon 10/3/05 H

3 1.9.11 Fiscal Year 2002 1 day Mon 1/7/02 Mon 1/7/02 |_

4 1.9.1.2 Fiscal Year 2003 1 day Tue 10/1/02 Tue 10/1/02 |_

5 1.9.1.3 Fiscal Year 2004 1 day Wed 10/1/03 Wed 10/1/03 |_

6 1.9.14 Fiscal Year 2005 1 day Fri 10/1/04 Fri 10/1/04 |_

7 1.9.15 Fiscal Year 2006 1 day Mon 10/3/05 Mon 10/3/05

8 1.9.2 Design Phase 188 days Mon 1/7/02 Tue 10/1/02 {

9 1921 Miscellaneous 185 days Mon 1/7/02 Wed 9/25/02 m

10 1.9.21.1 Silicon Managem 37 wks Mon 1/7/02 Wed 9/25/02 L'. N o FNALR&D[0%]

11 19.21.2 Administrative co 25 wks Mon 1/7/02 Tue 7/2/02 : FNALR&D[0%],FNALCont[0%]

12 1.9.2.2 Travel 26 wks Mon 1/7/02 Tue 7/9/02 | ! ! ! ” ! ! ! ) FNALR&D[0%],FNAL Cont[0%]

13 1.9.2.3 Project receives CD-3 0 days Tue 10/1/02 Tue 10/1/02 :

14 1.9.3 Construction Phase 1062 days Mon 1/7/02 Wed 4/12/06

15 1.9.31 Miscellaneous 1062 days Mon 1/7/02 Wed 4/12/06

16 1.9.3.1.3 Administrative su 150 wks Tue 10/1/02 Mon 10/10/05 Computer Professional V

17 1.9.3.1.1 Visitors 125days  Mon 10/10/05 Wed 4/12/06

18 1.9.3.1.1.1 Silicon Mana 25 wks Mon 10/10/05 Wed 4/12/06 I, o FNALEQ[0%],FNAL Cont[0%]

19 1.9.3.1.2 Travel 928 days Mon 1/7/02 Tue 9/27/05

20 1.9.3.1.21 Travel - FY 2 17 wks Mon 1/7/02 Mon 5/6/02

21 1.9.3.1.2.2 Travel - FY 2 49 wks Tue 10/1/02 Fri 9/26/03 NALEQ[0%],FNALCont[0%]

22 1.9.3.1.2.3 Travel - FY 2 49 wks Wed 10/1/03 Wed 9/29/04 Prrrrrrrrrremnn ll, FNALEQ[0%],FNAL Cont[0%]

23 1.9.3.1.24 Travel - FY 2 49 wks Fri 10/1/04 Tue 9/27/05 l o FNALEQ[0%],FNAL Cont[0%]
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